

Speed Connect - Work Request #215881

Speed Connect - Project Management

30/05/2023 07:49 AM - Frank Egan

<b>Status:</b>	New	<b>Start date:</b>	29/05/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	25.75 hours
<b>Client:</b>	Speed Connect	<b>Development Estimate:</b>	
<b>PO Number:</b>		<b>Testing Estimate:</b>	
<b>Total Estimate €:</b>		<b>System Deployment:</b>	No
<b>BA/PM Estimate:</b>			
<b>Description</b>			
This ticket is used to capture all Speed Connect project management tasks, planning, weekly governance/rag and more.			

History

- #1 - 30/05/2023 07:52 AM - Frank Egan
- Client changed from BeFibre to Speed Connect