

Budget - Work Request #217296

BUDGET - ARTEFACTS

13/07/2023 08:06 AM - Andy Maslen

Status:	Closed	Start date:	13/07/2023
Priority:	Normal	Due date:	
Assignee:	Ahmet Celtik	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	31.25 hours
Client:	Budget	Development Estimate:	
PO Number:		Testing Estimate:	
Total Estimate €:		System Deployment:	No
BA/PM Estimate:			
Description This ticket is to deliver the required artefacts for the Budget system delivery			
Details This templates are to be based on the templates used by flogas <ul style="list-style-type: none">Welcome Email - https://test-flogas-core.psi-fusion.com/pages/reporttemplates/edit/642bfe69fe3a3b23e6fe622f (note: this should overwrite https://test-budget-core.psi-fusion.com/pages/reporttemplates/edit/64255859f9590174630fb214)Service Agreement - https://test-flogas-core.psi-fusion.com/pages/reporttemplates/edit/62f22dca0fa056023c31671a (note: this should overwrite https://test-budget-core.psi-fusion.com/pages/reporttemplates/edit/6425341c176f1005720af151) The field names for data population are taken from the following form: <ul style="list-style-type: none">https://test-budget-core.psi-fusion.com/pages/forms/edit/63f39793b75952010bd96948 The logo and specific text changes requested are detailed in the attached documents <ul style="list-style-type: none">Contract Link - Budget Energy.docxContract Link P2 - Budget Energy.docx DIRECT DEBIT - TO BE SUPPLIED			
Related issues: Copied to Budget - Work Request #217866: BUDGET - ARTEFACTS - direct debit ma... Closed 13/07/2023			

History

#1 - 13/07/2023 08:11 AM - Andy Maslen

- Description updated

#2 - 18/07/2023 03:37 PM - Ahmet Celtik

- % Done changed from 0 to 90

Welcome Email<https://test-budget-core.psi-fusion.com/pages/reporttemplates/edit/63586aa5e3bca5020a66df6a>

Service Agreement<https://test-budget-core.psi-fusion.com/pages/reporttemplates/edit/62f22dca0fa056023c31671a>

Budget Energy Logo (Downloaded the proper logo from Budget's website so we can properly use it in the templates rather than a fixed image. It's better this way)

<https://test-budget-api.psi-fusion.com/storage/file/64b559ff7f21a5ed197c4d42>

Facebook Logo : <https://test-flogas-api.psi-fusion.com/storage/file/642c64e6fe3a3b23e6fe65f171>

Twitter Logo : <https://test-budget-api.psi-fusion.com/storage/file/64b0110ac34be3b5c88aa881>

LinkedIn Logo : <https://test-budget-api.psi-fusion.com/storage/file/64b01108c34be3b5c88aa87d>

Instagram Logo : <https://test-budget-api.psi-fusion.com/storage/file/64b01102c34be3b5c88aa875>

Service Agreement contents haven't been fully provided by client, when we receive UAT Feedback will be edited easily. The email template is written using responsive tables which stacks the bottom logo, links, GDPR notice and social media links on top of each other so when viewing in mobile the table doesn't warp out of the screen and make a mess.

#3 - 24/07/2023 01:48 PM - Andy Maslen

- Copied to Work Request #217866: BUDGET - ARTEFACTS - direct debit mandate added

#4 - 26/07/2023 01:30 PM - Andy Maslen

- File Budget - Sale Service Agreement Draft(mapping updated).pdf added

Service Agreement mappings uploaded

#5 - 12/09/2023 09:56 AM - Ahmet Celtik

- Status changed from New to Closed

- % Done changed from 90 to 100

Files

Contract Link - Budget Energy.docx	41 KB	13/07/2023	Andy Maslen
Contract Link P2 - Budget Energy.docx	239 KB	13/07/2023	Andy Maslen
Budget - Sale Service Agreement Draft(mapping updated).pdf	77 KB	26/07/2023	Andy Maslen