

Budget - Work Request #217866

BUDGET - ARTEFACTS - direct debit mandate

24/07/2023 01:48 PM - Andy Maslen

Status:	Closed	Start date:	13/07/2023
Priority:	Normal	Due date:	
Assignee:	Ahmet Celtik	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	6.25 hours
Client:	Budget	Development Estimate:	
PO Number:		Testing Estimate:	
Total Estimate €:		System Deployment:	No
BA/PM Estimate:			
Description This ticket is to to deliver the required artefacts for the Budget system delivery			
Details Please update the DD mandate https://test-budget-core.psi-fusion.com/pages/reporttemplates/edit/62f229fe0fa056023c316719 Details attached			
Related issues: Copied from Budget - Work Request #217296: BUDGET - ARTEFACTS Closed 13/07/2023			

History

#1 - 24/07/2023 01:48 PM - Andy Maslen

- File BE016 Budget Energy DD mandate.pdf added

- Copied from Work Request #217296: BUDGET - ARTEFACTS added

#2 - 26/07/2023 10:35 AM - Ahmet Celtik

- % Done changed from 0 to 80

Direct Debit Agreement Template:
62f229fe0fa056023c316719
<https://test-budget-core.psi-fusion.com/pages/reporttemplates/edit/62f229fe0fa056023c316719>

Welcome Email Template:
63586aa5e3bca5020a66df6a
<https://test-budget-core.psi-fusion.com/pages/reporttemplates/edit/63586aa5e3bca5020a66df6a>

#3 - 19/09/2023 07:39 AM - Ahmet Celtik

- Status changed from New to Awaiting Estimate

#4 - 19/09/2023 07:39 AM - Ahmet Celtik

- Status changed from Awaiting Estimate to Awaiting Approval

#5 - 19/09/2023 07:54 AM - Ahmet Celtik

- Status changed from Awaiting Approval to Closed

- % Done changed from 80 to 100

Files

BE016 Budget Energy DD mandate.pdf	420 KB	24/07/2023	Andy Maslen
------------------------------------	--------	------------	-------------