

Budget - Work Request #217946

BUDGET - Form Updates/amendments

27/07/2023 03:56 PM - Andy Maslen

Status:	Closed	Start date:	02/06/2023
Priority:	Normal	Due date:	
Assignee:	Andy Maslen	% Done:	10%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	6.50 hours
Client:	Budget	Development Estimate:	
PO Number:		Testing Estimate:	
Total Estimate €:		System Deployment:	No
BA/PM Estimate:			
Description			
Ticket for form Updates/amendments			
1. Replace DOB to mirror ROI “over 18 question”			
2. Marketing Preferences to mirror ROI (Email, SMS & None)			
3. Hide quality assurance call question			

History

#1 - 27/07/2023 04:02 PM - Andy Maslen

- Status changed from New to In Progress

- % Done changed from 80 to 10

#2 - 20/12/2023 11:38 AM - Andy Maslen

- Status changed from In Progress to Closed